

REEL

Movie Cataloging System

Team Members

Akash Sayanthan

Abijit Basra

Cameron Browning

Elias Afzalzada

Hamzah Baig



MVP Functionality & Overview

During Iteration 1, our team focused on implementing the foundational infrastructure for the REEL movie catalog system. The goal of this phase was to create a functional Minimum Viable Product that demonstrates the core functionality outlined during the planning phase.

The system currently allows users to browse movies, view movie details, and authenticate securely through an account system. The application integrates movie data through the TMDb API and stores selected catalog information within a Supabase database.

At this stage, the MVP demonstrates the following functionality:

- A movie catalog interface displaying available movies.
- The ability to click on a movie to view detailed information.
- User authentication including account creation and login.
- Role-based access that separates admin users from regular users.
- Basic API integration to retrieve movie data.

These features represent the foundation of the system and establish the architecture required for further development.

Implemented User Stories

Based on the planning phase documentation, Iteration 1 focused on the core infrastructure of the application. The following user stories were implemented:

- Browse available movies in the catalog.
- View detailed information about a selected movie.
- Create a user account.
- Log in and log out securely.
- Maintain separate credentials for administrator access.

These user stories were selected because they form the essential components required for the system to function as a movie catalog platform and were of the highest priority.

Known Gaps and Limitations

While the MVP demonstrates core functionality, several features planned during the project planning phase are not yet implemented.

Current limitations include:

- Search functionality is still under development.
- Filtering movies by genre or release year has not yet been implemented.
- Administrative CRUD operations such as adding, editing, and deleting movies will be completed in the next iteration.
- Advanced user engagement features such as ratings, reviews, and recommendations remain outside the MVP scope.

These limitations are expected at this stage since the project roadmap planned these features for later iterations.

Demonstration of MVP

 ReelDemo.mp4

The MVP demonstration shows how the current system functions from a user perspective.

The walkthrough includes:

1. Opening the movie catalog interface.
2. Creating a user account.
3. Logging into the system with registered credentials.
4. Browsing the list of available movies.
5. Selecting a movie to view detailed information.
6. Logging out of user account

Project Repository and GitHub Board Review

Project repository: <https://github.com/akashsayanthan/ACHAE---Movie-Catalog>


The project repository contains the source code for the MVP implementation and is organized to allow other developers to understand and run the system.

The repository includes:

- React frontend components
- Supabase database configuration
- API integration code
- Basic project documentation

All code is committed and organized in the repository so progress is easy to follow. The repository also includes a README file with basic setup instructions for running the MVP.

GitBoard



Our GitHub project board uses a Kanban structure with the columns Backlog, Iteration 2, In Progress, In Testing, and Done to track development progress. Our Iteration 1 was now updated to Iteration 2 following the completion of the first iteration. The Done column shows completed features in Iteration 1 such as API integration, search functionality, login, account creation, and the movie catalog setup.

Challenges Encounter

During the development of the MVP, the team encountered several technical and coordination challenges.

One challenge involved integrating the external movie API with the frontend application. Ensuring that the API responses were correctly formatted and displayed required additional debugging and testing.

Another challenge we came across was implementing authentication and role based access control. Separating admin and regular user permissions required careful handling of user roles and application state.

Additionally, coordinating development across multiple team members required consistent updates to the project board and repository to maintain clear progress tracking.

Despite these challenges, the team successfully implemented the core functionality required for the MVP.

Next Steps

For the next iteration, the team will focus on implementing the remaining core catalog functionality.

Planned goals for Iteration 2 include:

- Implement movie search functionality.
- Implement filtering by genre and release year.
- Add admin CRUD operations for managing movies.
- Improve error handling and input validation.
- Continue integrating frontend components with backend endpoints.

These improvements will bring the system from a basic MVP into a fully functional movie catalog platform.